
From: Leshak, Andrea
To: Leshak, Andrea
Subject: FW: Proteco: East Boundary Fence Progress Update as of January 21, 2022
Date: Monday, June 06, 2022 2:51:13 PM

 
 

From: Luna, Zolymar <Luna.Zolymar@epa.gov> 
Sent: Friday, January 21, 2022 11:00 AM
To: Leshak, Andrea <leshak.andrea@epa.gov>
Subject: FW: Proteco: East Boundary Fence Progress Update as of January 21, 2022
 
 

From: Dan Gainer <dgainer@demaximis.com> 
Sent: Friday, January 21, 2022 10:57 AM
To: Luna, Zolymar <Luna.Zolymar@epa.gov>
Cc: Michael Miller <m2@demaximis.com>; Jaime Feliciano <JFeliciano@Geosyntec.com>
Subject: Proteco: East Boundary Fence Progress Update as of January 21, 2022
 
Hello Zolymar,
Geosyntec and Right Way mobilized to the Proteco Site on Monday, January
17, 2022 to begin the east boundary fence installation work.  The fencing work
is estimated to require three (3) weeks to complete.  The following sections
provide a general summary of the progress made during the first week of work.
 
Livestock on Site
EPA was informed on January 17, 2022 that a dead foal and two adults
suspected to be its parents were located at the south fence near the EC Waste
office.  The adults were standing guard over the dead foal which created a
potential safety concern for the personnel working at the Site. We requested
that EPA contact the livestock owner and have the dead foal and the adults
removed.  EPA confirmed that the livestock owner removed the animals later
that afternoon. 
 
The field crew have reported that livestock are still on Site but are remaining
away from the fence work.  EPA will be contacted by the Group via phone and
email should any animals present a potential safety risk to Site personnel.
Should this situation occur, the Group will request that EPA contact the
livestock owner to have the animals quickly removed from the Site. As
discussed below, the Group will also request that EPA contact the livestock
owner during the last week of installation of the east boundary fence,
anticipated to be the week of January 31, 2022, to remove any remaining
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livestock so that the stormwater BMP installation may proceed promptly
following the fence installation. 
 
East Boundary Fence Location and Survey
Field personnel made good progress on locating and surveying the route for the
east boundary fence. The east boundary fence follows the route shown on
Figure 1 of the East Boundary Fence Plan approved by EPA on December 20,
2022.
 
It appears that the new fence may be following the route of a previous barbed
wire fence at the Site. Site personnel have reported that they discovered a few
sections of old fencing and several old fence posts as they have progressed
along the new east boundary fence route.  Field personnel completed the initial
east boundary fence location and surveying work on Wednesday, January 19,
2022.  The surveyor will return near the end of fence construction activities to
survey and document the location of the new east boundary fence.
 
East Boundary Fence Construction
Site personnel began construction of the barbed wire fence along the eastern
boundary on Wednesday, January 19, 2022.   Field personnel currently estimate
that the east boundary fence construction work will be completed by Friday,
February 4, 2022 if no unexpected conditions are encountered.
 
Request for Removal of Livestock from the Site
Geosyntec and Right Way are scheduled to mobilize to the Site on Monday,
February 7, 2022 to begin the installation of the erosion and storm water
control Best Management Practices (BMPs).   The Group requests that EPA
contact the livestock owner and require him to remove all of his livestock from
the Site beginning on Monday, January 31, 2022.  We request that EPA
confirm the livestock removal work has been completed no later than Friday,
February 4, 2022.  All the livestock must be removed from the Site before we
can install the BMPs. 
 
I will be on vacation next week (1/23 through 1/30).  Please contact Jaime
Feliciano and/or Mike Miller if you have any questions or need information
about the east boundary fence work during this period.
 
Best Regards,
 



Dan Gainer, PG CSM
Project Coordinator
de maximis, inc.
450 Montbrook Lane
Knoxville, TN  37920
 
Cell: (865) 621-9315
 

ATTENTION: This e-mail message, including any attachment, is confidential and may be
privileged. If you are not the intended recipient, then please (i) do not print, forward, or copy
this e-mail, (ii) notify us of the error by a reply to this e-mail, and (iii) delete this e-mail from
your computer. Thank you.


